

**5GS15110 & 5GS16118 CAL FIRE SRAFPF Grant Statistics  
for Yosemite West Tree Mortality Projects in progress**

**# as of 7/7/2017**

***About the Trees***

# dead trees painted and counted for felling	1,303
# dead trees felled to date	1,252
# dead trees remaining to fell	51
# (in inches) of largest diameter tree felled	58
# most dead trees on any single lot	55
# dead trees felled for grants' goals	800
# dead trees felled projected to exceed grants' goals	503

***About the Crews***

# different contractors	3
# different crews	7
# crew members	33

***About the Hours***

# hours non-technical felling crew	496
# hours technical felling crew	592
# hours swamping crew	400
# hours of track chipping crew	440
# hours of tow-behind chipping crews	512
# hours total for crews	2,440
# hours project management	353
# miles walked for project management	150

***About Safety***

# injuries	0
------------	---

***About In-Kind Contributions***

# trees felled as In-Kind Contribution for grants' goals	128
# trees felled and documented as In-Kind Contribution	157
# trees felled exceedings grants' goals	29
\$ of In-Kind Contribution to meet grants' goals	\$37,815
\$ of In-Kind Contribution documented for grants' goals	\$46,629
\$ of In-Kind Contribution exceeding grants' goals	\$8,814